PARIS TRAFFIC SIGNAL UPGRADE

PROJECT SCHEDULE

Tentative Schedule - February 28, 2022 STBG Multi Modal
(Schedule is contingent on TDOT review times and row acquisition)

Submit Preliminary Right of Way (ROW) Drawings March 2023 April 2023
Receive TDOT Comments on ROW Drawings April 2023 May 2023
Submit Final ROW Drawings April 2023 May 2023
Submit Excess Land Application April 2023 May 2023
Receive Notice to Proceed (NTP) to ROW May 2023 June 2023
Begin Final Utility Coordination May 2023 June 2023
Begin ROW Acquisition Process May 2023 June 2023
Submit Preliminary Construction Plans May 2023 June 2023
Receive TDOT comments on Preliminary Construction Plans June 2023 July 2023
Complete Final Utility Coordination June 2023 July 2023
Submit Final Construction Plans & Preliminary Specifications & DBE Goal July 2023 August 2023
Submit Construction Estimate and Final Specifications August 2023 September 2023
Receive ROW Certification September 2023 October 2023
Receive NTP to Construction October 2023 November 2023
Bid Project December 2023 December 2023
Preconstruction Meeting January 2024 January 2024
Complete Construction July 2024 July 2024



